
PROJECT SCHEDULE- SPRINGBOK FLORIDA MAIN CAMPUS

OVERALL SITE 

DESIGN AND ENGINEERING- PHASE 1

SPORTS ACADEMY & COACHES DORM  (Phase 1)

THE SCHOOL  (Phase 1)

34 PARKING & LANDSCAPING
35 FURNISHING
36
37

30 FOUNDATIONS
31 STRUCTURE
32 ROOFING
33 INTERIOR CONSTRUCTION

26
27

28 GRADING
29 UNDERGROUND & UTILITIES

22 ROOFING
23 INTERIOR CONSTRUCTION
24 PARKING & LANDSCAPING
25 FURNISHING

18 GRADING
19 UNDERGROUND & UTILITIES
20 FOUNDATIONS
21 STRUCTURE

14 LANDSCAPE DESIGN
15 PERMITTING
16 BIDDING & AWARD
17

10 DESIGN DEVELOPMENT
11 CONSTRUCTION DRAWINGS
12 MEP ENGINEERING
13 INTERIOR DESIGN

5 WETLAND REMEDIATION

9 SCHEMATIC DESIGN

6 OFFSITE IMPROVEMENTS
7 ROADWAYS & DRIVES
8

OVERALL SITE LAYOUT & DESIGN1
2 SITE CIVIL ENGINEERING
3 GRUBBING AND CLEARING
4 GOVERNMENT APPROVALS
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SPORTS CLUB (Phase 1)

DESIGN AND ENGINEERING- PHASE 2

FIELD HOUSE  (Phase 2)

GUEST HOUSE  (Phase 2)

74 PARKING & LANDSCAPING
75 FURNISHINGS

70 FOUNDATIONS
71 STRUCTURE
72 ROOFING
73 INTERIOR CONSTRUCTION

66
67

68 GRADING
69 UNDERGROUND & UTILITIES

49 DESIGN DEVELOPMENT

64 PARKING & LANDSCAPING

62 ROOFING
63 INTERIOR CONSTRUCTION

46
47

42 ROOFING
43 INTERIOR CONSTRUCTION
44 PARKING & LANDSCAPING
45 FURNISHINGS

38 GRADING
39 UNDERGROUND & UTILITIES
40 FOUNDATIONS
41 STRUCTURE

48 SCHEMATIC DESIGN

52 INTERIOR DESIGN

50 CONSTRUCTION DRAWINGS
51 MEP ENGINEERING

58 GRADING

53 LANDSCAPE DESIGN
54 PERMITTING
55 BIDDING & AWARD
56
57

59 UNDERGROUND & UTILITIES
60 FOUNDATIONS
61 STRUCTURE

65 FURNISHINGS
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TEAM DORMATORIES (Phase 2)

DESIGN AND ENGINEERING- SPORTS FIELDS- PHASE 3

TENNIS FACILITIES  (Phase 3)

GOLF FACILITIES  (Phase 3)

SOCCER/FOOTBALL/BASEBALL FACILITIES  (Phase 3)

111
112

107 UNDERGROUND & UTILITIES
108 SURFACE CONSTRUCTION
109 FENCING
110 STRUCTURES

103 FENCING
104 STRUCTURES
105

106 GRADING

99

100 GRADING
101 UNDERGROUND & UTILITIES
102 SURFACE CONSTRUCTION

95 UNDERGROUND & UTILITIES
96 SURFACE CONSTRUCTION
97 FENCING
98 STRUCTURE

86

94 GRADING

88 CONSTRUCTION DRAWINGS

91 PERMITTING

SCHEMATIC DESIGN

82 INTERIOR CONSTRUCTION
83 PARKING & LANDSCAPING
84 FURNISHINGS
85

78 UNDERGROUND & UTILITIES
79 FOUNDATIONS
80 STRUCTURE
81 ROOFING

77 GRADING

93

87 DESIGN DEVELOPMENT

BIDDING & AWARD92

89 MEP ENGINEERING
90 LANDSCAPING DESIGN
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LAZY RIVER & AMENITIES  (Phase 3)

POWER PLANT

127 PLANT EQUIPT. MANUFACTUR'G
128 PLANT EQUIPT. INSTALLATION
129
130

123 UNDERGROUND & UTILITIES
124 FOUNDATIONS
125 STRUCTURE
126 ROOFING

119

120 ENGINEERING
121 PERMITING
122 GRADING

115 POOL CONSTRUCTION
116 FENCING
117 STRUCTURES
118

113 GRADING
114 UNDERGROUND & UTILITIES
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